
Facilities

Facility (Priority Group) Budget Complete=x    Transition Plan   *=Actual Est. Cost
Difference 

Over/(Under)

Yearly Difference 
between Budget & 

Actual 
Over/(Under) Status Estimate

FY 94-95  CDBG Funds $300,000
1.  Bret Harte Branch Library (5) X $66,000 $158,250 $92,250 Complete Apr. 96
2.  North Branch Library (5) X $26,800 $166,192 $139,392 Complete May. 96
3.  Burnett Branch Library (5) X $75,200 $136,735 $61,535 Complete May .96
4.  Mark Twain Branch Library (5) X $23,000 $55,693 $32,693 Complete May .96

FY 94-95 Totals $300,000 $191,000 $516,870 $325,870 $216,870

FY 95-96   CDBG Funds $2,099,000
5.  Council Chambers (1) X $30,000 $60,001 $30,001 Complete Feb. 96
6.  Arena (elevators see #7)       (1) X $545,000 $545,000 * $0 Complete May. 97

Handrails (phase II) X Complete Jun. 01
7.  Elevators at various locations (1) X $241,000 $333,640 $92,640 Complete May. 97
8.  Main Library (elevators see #7)  (1) X $116,000 $170,912 $54,912 Complete Apr. 97
9.  City Hall restrooms - 7th Floor (1) X $40,000 $76,797 $36,797 Complete Mar. 96
10. City Hall restrooms - 14th Floor (2) X $40,000 $72,087 $32,087 Complete Jul. 96
11. City Hall restrooms - Lower Level (1) X $40,000 $56,539 $16,539 Complete Jan. 97
12. City Hall restrooms - 4th Floor (2) X $40,000 $78,937 $38,937 Complete Jul. 97
13. City Hall (except restrooms/elevators) (1) $196,000 $196,000 * $0 Complete

Door hardware X Complete Sept. 96
ADA Signage Complete Nov. 99
Counters 10th Flr. X Complete Jan. 99

CompletCost for ADA Corrections
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Facility (Priority Group) Budget Complete =x Transition Plan  *=Actual Est. Cost
Difference 

Over/(Under)

Difference between 
Budget & Actual 

Over/(Under) Status Estimate
Lower Level Ramp Design Complete
Counters 4th Floor X Complete Jul.99
3rd Floor Counter 90% Complete Nov. 01
Stairwell Handrails In Progress Jun. 01

14. Amphitheatre (1) X $28,700 $48,869 $20,169 Complete Dec. 96
15. Nature Center  (1) X $53,000 $99,131 $46,131

Walkways (Phase I) X Complete Jul. 97
Restrooms (Phase II) X Complete Oct. 98
Bridge (added to Transition Plan) In Progress

16. Senior Center - Phase I (2) $93,000 $93,000 * $0 Complete Jul. 97
Portable wheelchair lift X Complete Oct. 98
Front automatic door/hardware - Phase II Complete Feb. 00

17. Bixby Park (2) X $15,600 $72,304 $56,704 Complete Aug. 97
18. Convention Center X $1,142,000 $1,173,834 $31,834 Complete Jan. 98
19. El Dorado Golf Course - parking (2) X $11,000 $8,412 -$2,588 Complete Mar. 97
20. Recreation Golf Course - parking (2) X $13,000 $10,001 -$2,999 Complete Mar. 97

FY 95-96 Totals $2,099,000 $2,644,300 $3,095,464 $451,164 $996,464
Running Totals $2,399,000 $2,835,300 $3,612,334 $777,034 $1,213,334

FY 96-97 CDBG Funds $700,000
21. Bayshore Playground (3) X $112,000 $179,142 $67,142 Complete Oct. 97
22. Belmont Plaza Pool (3) X $289,000 $186,059 -$102,941 Complete Jun. 98
23. Belmont Pier (3) $88,000 $88,000 $0 Mar. 02

Parking lot & bike path (phase I) In Progress Jan.02
Restroom (phase II) 90% design complete

24. Bluff Park (3) X $7,000 $7,003 $3 Complete Apr. 97

25. Houghton Park (3) X $241,000 $241,000 $0 Complete Jan. 99

ADA PROJECTS - Continued
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Facility (Priority Group) Budget Complete = x Transition Plan *= Actual Est. Cost
Difference 

Over/(Under)

Difference between 
Budget & Actual 

Over/(Under) Status Estimate
26. Public Restroom, 400 E. Shoreline - DTM D-5 (3) X $10,000 $69,000 $59,000 Complete Oct. 99
27. Public Restroom, 407 Shoreline Village (3) X $14,000 $14,000 $0 Completed by lessee
28. Public Restroom, Bayshore & 2nd Street (3) X $61,000 $79,000 $18,000 Complete Jun. 00
29. Public Restroom, Cherry & Ocean (3) X $13,000 $40,466 $27,466 Complete May. 99
30. California Recreation Center (3) X $81,000 $192,646 $111,646 Complete Jan. 99

FY 96-97 Totals $700,000 $916,000 $1,096,316 $180,316 $396,316
Running Totals $3,099,000 $3,751,300 $4,708,650 $957,350 $1,609,650

FY 97-98 CDBG Funds $600,000
                 GPF/Cable Franchise/PRM $700,000
31. El Dorado Park West - Comm Ctr. Restrooms (4) X $40,000 $25,320 -$14,680 Complete May. 98
32.  El Dorado Park West (4) $326,400 $366,000 * $39,600

Phase I - building interior X Complete May. 01
Phase II - facility site work Complete Jul. 02
Phase III - playground equipment Complete Sept. 02
Phase IV - walkways/parking areas Complete Aug. 02
Phase V - remaining Bldg. Doors & Restrooms

33.   Drake Park (4) $153,000 $153,000 * $0 In progress Feb. 02
34.   Jackson Park (4) X $54,000 $32,969 -$21,031 Complete Aug. 98
35.   MacArthur Park (4) $70,500 $70,500 * $0 In progress Jun.01
36.   City Hall restrooms - 3rd Floor (2) X $40,000 $38,092 -$1,908 Complete Apr. 98
37.   City Hall restrooms - 5th Floor (2) X $40,000 $72,500 $32,500 Complete Nov. 99
38.   City Hall restrooms - 6th Floor (2) X $40,000 $72,500 $32,500 Complete Jan. 00
39.   Recreation Park - Blair Field (6) X $36,000 $130,000 $94,000 Complete Aug. 99

Cost for ADA Corrections Complet
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Facility (Priority Group Budget Complete = x Transition Plan * = Actual Est. Cost
Difference 

over/(Under)

Difference between 
Budget & Actual 

Over/(Under) Status Estimate
40.  Hudson Park restrooms, new restrooms (-) X $300,000 $300,000 Complete Jan. 99
41.  DTM R.R. Rehab. D2 X $50,000 $50,000 Complete Sept. 98
42.  DTM R.R. ADA Modif. D5 X $48,700 $48,700 Complete Jul.99
43.  Duck Pond Tot Lot X $50,000 $50,000 $0 Complete Jul.01

FY 97-98 Totals $1,300,000 $849,900 $1,409,581 $559,681 $109,581
Running Totals $4,399,000 $4,601,200 $6,118,231 $1,517,031 $1,719,231

FY 98-99 CDBG Funds $600,000
                 GPF/Cable Franchise/PRM $700,000
                 Westside Funding $375,000 (Hudson Park & Westside Health)
44.  West Facility Center (5) $87,000 $87,000 * $0

ADA facility upgrade In Progress May. 01
Play Equipment X Construction complete Jul.01
Elevator Construction complete Feb. 02

45.  Admiral Kidd  $30,000 $300,000 $270,000 In Progress Jan. 03
Parking lot, R.R., soccer field
Teen ctr. Basketball/tennis crt. Baseball field

46.  Whaley Park (switched w/Pan American Park) (4) $216,000 $216,000 * $0

Phase I In Progress Feb. 03

Phase II In Progress Nov. 02
Phase III In Progress May. 03

47.  Central Facilities (5) $99,000 $99,000 * $0
ADA facility upgrade Awaiting approval of architect Sept. 01
Play Equipment X Complete Jul.01

48.  North Facilities (5) $64,000 $64,000 * $0
ADA facility upgrade Awaiting approval of architect Sept. 01
Play Equipment X Complete May. 02

49.  Los Altos Branch Library (5) $22,800 $22,800 * $0 In progress; final drawing completed Oct. 01

ADA PROJECTS - Continued

CompletCost for ADA Corrections
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Facility (Priority Group) Budget Complete = x Transition Plan
Actual           *=Est. 

Cost
Difference 

Over/(Under)

Difference between 
Budget & Actual 

Over/(Under) Status Estimate
50.  El Dorado Branch Library (5) $41,800 $41,800 * $0 In progress Mar. 02
51.  Bayshore Branch Library (5) $33,800 $33,800 * $0 In progress Mar. 02
52.  Dana Branch Library (5) $64,300 $108,600 * $44,300 In pre-construction stage Oct. 01
53.  Ruth Bach Branch Library (5) $66,000 $106,000 * $40,000 In progress Oct. 02

54.  Brewitt Branch Library (5) $41,000 $41,000 * $0 Project to follow Ruth Bach ADA Improvements
55.  Alamitos Branch Library (5) $32,100 $32,100 * $0 In preliminary stages
56. Martin Luther King Park (4) $153,000 $153,000 * $0 Finalizing design consultant negotiations.  
57. City Hall - 8th Fl. Restrooms $40,000 $40,000 * $0 In preliminary stages Jul. 01

FY 98-99 Totals $1,675,000 $990,800 $1,345,100 $354,300 ($329,900)
Running Totals $6,074,000 $5,592,000 $7,463,331 $1,871,331 $1,389,331

FY 99-00 CBDG Funds $600,000
                 General Purpose Fund $700,000
                 NLB Tax Increment $200,000 (Schrer Park)
                 WLB Tax Increment $300,000 (Admiral Kidd Park)
                 State grant $400,000 (Play Equipment)
58. City Hall - 10th fl restrooms $40,000 $40,000 * $0 In Progress Jul. 01
59. City Hall - 9th fl restrooms $40,000 $40,000 * $0 In Progress Jul. 01
60. City Hall Lincoln Park $0 In preliminary stages

61. Scherer Park (7) $241,000 $241,000 * $0 In Progress
62. Rancho Los Cerritos (5) (switched w/Veterans) $112,500 $112,500 * $0 Construction 100% complete; Aug.01
63. Marine Park/Mothers Beach (5) $66,000 $40,000 * -$26,000 In Progress
64. El Dorado Park East (6) $309,000 $309,000 * $0 In Progress

ADA PROJECTS - Continued
Cost for ADA Corrections Complet
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Facility (Priority Group) Budget Complete = x   Transition Plan *=Actual Est. Cost
Difference 

Over/(Under)

Difference between 
Budget & Actual 

Over/(Under) Status Estimate
65. Rancho Los Alamitos (5) $33,000 $33,000 * $0 In Progress
66. Heartwell Park (6) $241,000 $241,000 * $0 Under Construction

Play Equipment Apr. 02
Walkway/Fixed sitting area Apr. 02

67. Recreation Park (King Tennis/Rogers Field/Lawn Bowling) $304,000 $304,000 * $0 In Progress

68.  DTM R.R. Rehab

D1 X $14,000 $50,000 * $36,000 Complete Aug.00

D3 X $12,000 Complete Apr.01

D4 X $16,000 $50,000 * $34,000 Complete Aug.00

D6 X $31,000 Complete Apr.01

69.  DTM R.R. Rehab

D7 Awaiting signatures Dec. 02
D8 On hold (lack of funds)

FY99-00 Totals $2,200,000 $1,459,500 $1,460,500 $1,000 ($739,500)
Running Totals $8,274,000 $7,051,500 $8,923,831 $1,872,331 $649,831

ADA PROJECTS - Continued
Cost for ADA Corrections Complet
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Facility (Priority Group) Budget Complete = x Transition Plan *= Actual Est. Cost
Difference 

Over/(Under)

Difference between 
Budget & Actual 

Over/(Under) Status Estimate 
FY 00-01 CDBG Funds $600,000 
                 General Purpose $1,150,000 
70. Conv. Ctr.: (All remaining corrections) $767,100 $767,100 * $0

Ctr. Theatre Aisle Rail* X $6,000 $6,000 * $0 Complete May.01
71. Conv. Ctr. (Remaining ADA improvements) In preliminary stages.

Signing
Restroom Partitions
Service Elevator
Ticket Window
Main Entrance Thresholds, etc.

72. All remaining parking lots $48,000 $48,000 * $0 In progress
73. Airport Main Terminal & Parking $139,800 $139,800 * $0 In progress
74. Bixby Knolls Park $88,500 $88,500 * $0 In progress
75. Public Service Admin. Office & Building $3,000 $3,000 * $0 In progress
76. S.E. Resource Recovery $4,800 $4,800 * $0 In progress
77. Alamitos Park $12,000 $12,000 * $0 In progress
78. Channel View $4,500 $4,500 * $0 In progress
79. Marina Vista Park $34,500 $34,500 * $0 In progress
80. Public Restroom, B-5 Coronada & Ocean $42,000 $42,000 * $0 In progress
81. Public Restroom, B-6 Granada & Ocean $46,500 $46,500 * $0 In progress
82. Public Restroom, B-7 Claremont & Ocean $27,000 $27,000 * $0 In progress
83. Alamitos Bay Marina Basin 6 $15,000 $15,000 * $0 In progress
84. Chittick Field $43,500 $43,500 * $0 In progress
85. Video Annex $3,000 $3,000 * $0 In progress
86. Bella Flora Fountain $9,000 $9,000 * $0 In progress
87. Los Altos Plaza X $5,800 $5,800 * $0 Complete Oct. 00
88. Site to be determined $456,000 $456,000 * $0

FY 00-01 Totals $1,750,000 $1,756,000 $1,756,000 $0 $6,000
Running Totals $10,024,000 $8,807,500 $10,679,831 $1,872,331 $655,831

*money taken out from No. 83-sites to be determined

ADA PROJECTS - Continued
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Facility (Priority Group) Budget Complete = x Transition Plan *=Actual Est. Cost
Difference 

Over/(Under)

Difference between 
Budget & Actual 

Over/(Under) Status Estimate 
FY 01-02 CDBG Funds $600,000
                 General Purpose $900,000 
89.  Downtown Marina & Fishing Pier 309,000 309,000 * In Progress
90.  Leeway Sailing Center 67,000 67,000 * In Progress
91.  Marine Stadium Park 141,000 141,000 * In Progress
92.  Silverado Park 146,000 146,000 * In Progress Sep '03
93.  Stearns/Champion Park 119,000 119,000 * In Progress
94.  Alamitos Bay Marina Basin 1,2 & 3 396,000 396,000 * In Progress
95.  Alamitos Bay Marina Basin 4 19,000 19,000 * In Progress
96.  Mueseum of Art 59,000 59,000 * In Progress
97.  Livingston Park 13,000 13,000 * In Progress
98.  Public Restroom B-2 (28th pl. & ocean) 33,000 33,000 * In Progress
99.  Public Restroom B-4 Molino & Ocean 24,000 24,000 * In Progress

FY 01-02 Totals 1,500,000 1,326,000 1,326,000
Running Totals 11,524,000 10,133,500 12,005,831

ADA PROJECTS - Continued
Cost for ADA Corrections Complet
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Facility (Priority Group) Budget Complete = x Transition Plan *=Actual Est. Cost
Difference 

Over/(Under)

Difference between 
Budget & Actual 

Over/(Under) Status Estimate 
FY 02-03 CDBG Funds $600,000
                 General Purpose $2,100,000 
100.  Rainbow Lagoon $44,000 $44,000 * In preliminary stages
101.  Colorado Lagoon Park $94,000 $94,000 * In preliminary stages
102.  Wardlow Park $186,400 $186,400 * In preliminary stages
103.  Birdcage Park $9,000 $9,000 * In preliminary stages
104.  Bouton Creek $200 $200 * In preliminary stages
105.  Cherry Park $138,700 $138,700 * In preliminary stages
106.  Claremont Beach Launch Ramp $35,000 $35,000 * In preliminary stages
107.  College Estates Park $86,400 $86,400 * In preliminary stages
108.  College Lagoon Park * In preliminary stages
109.  Coolidge Park $78,000 $78,000 * In preliminary stages
110.  DeForest Park $130,300 $130,300 * In preliminary stages
111.  Lily Park $16,000 $16,000 * In preliminary stages
112.  Los Altos Park $55,000 $55,000 * In preliminary stages
113.  Long Beach Cementery $7,000 $7,000 * In preliminary stages
114.  Public Restroom, 241 Marina Drive $40,000 $40,000 * In preliminary stages
115.  Public Restroom, Fishing Pier-Marina Drive $14,000 $14,000 * In preliminary stages
116.  14th Street Playground $12,000 $12,000 * In preliminary stages
117.  Alamitos Bay Marine Bureau Office $51,000 $51,000 * In preliminary stages
118.  Air Fire Stations $12,700 $12,700 * In preliminary stages
119.  Claremont Beach Launch Ramp *
120.  Credit Union/ Local #372 (Fire) $11,000 $11,000 * In preliminary stages
121.  Davies Launch Ramp, Public Restropm B-8 $52,000 $52,000 * Completed
122.  Marina Adminstration Office $39,000 $39,000 * In preliminary stages
123.  North Facility Center (Police) $400 $400 * In preliminary stages
124.  Ocean Beach Front $28,000 $28,000 * In preliminary stages
125.  Orizaba Park $8,000 $8,000 * In preliminary stages
126.  Public Restroom, A-28 $80,000 $80,000 * In preliminary stages
127.  Public Restroom, A-9 $17,000 $17,000 * In preliminary stages
128.  Public Restroom, B-1 Alamitos $20,000 $20,000 * In preliminary stages
129.  Public Restroom, B-62 $27,000 $27,000 * In preliminary stages
130.  Public Restroom, B-72 $28,000 $28,000 * In preliminary stages
131.  Ramona Park $123,000 $123,000 * In preliminary stages
132.  Rose Park $9,000 $9,000 * In preliminary stages
133.  Search & Rescue $16,000 $16,000 * In preliminary stages
134.  Wardlow Park *
135.  City Hall remaining restrooms $320,000 $320,000 * All Completed except 8th, 9th, and 10th Floor

FY 02-03 Totals $2,700,000 $1,788,100 $1,788,100
Running Totals $14,224,000 $11,921,600 $13,793,931

ADA PROJECTS - Continued
Cost for ADA Corrections Complet
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Facility (Priority Group) Budget Complete = x Transition Plan *=Actual Est. Cost
Difference 

Over/(Under)

Difference between 
Budget & Actual 

Over/(Under) Status Estimate 
FY 03-04 CDBG Funds 
                 General Purpose 
136.  Downtown Marina Restroom D-8 $16,000 $16,000 In preliminary stages
137.  Pan American Park $189,500 $189,500 In preliminary stages
138.  Veterans Park $179,000 $179,000 In preliminary stages
139.  Los Cerritos Park $78,700 $78,700 In preliminary stages
140.  Headquarters (Police) $31,600 $31,600 In preliminary stages
141.  Firemen's Museum $600 $600 In preliminary stages
142.  Somerset Park $61,000 $61,000 In preliminary stages
143.  Shoreline Aquatic Park $147,100 $147,100 In preliminary stages
144.  Special Services Building $2,000 $2,000 In preliminary stages
145.  Training Center (Fire) $9,500 $9,500 In preliminary stages
146.  All Boatowner Restrooms $640,000 $640,000 In preliminary stages
147.  Sewer Pump S12 $0 $0 In preliminary stages

FY 03-04 Totals $0 $1,355,000 $1,355,000
Running Totals $14,224,000 $13,276,600 $15,148,931

ADA PROJECTS - Continued
Cost for ADA Corrections Complet
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FACILITIES RECAP

Facility (Priority Group) Budget Transition Plan Actual
Difference 

Over/(Under)
Difference Between 

budget & Actual Status Estimate
FY 94/95 $300,000 $191,000 $516,870 $325,870 $216,870
FY 95/96 $2,099,000 $2,644,300 $3,095,464 $451,164 $996,464
FY 96/97 $700,000 $916,000 $1,096,316 $180,316 $396,316
FY 97/98 $1,300,000 $849,900 $1,409,581 $559,681 $109,581
FY 98/99 $1,675,000 $990,800 $1,345,100 $354,300 ($329,900)
FY 99/00 $2,200,000 $1,459,500 $1,460,500 $1,000 ($739,500)
FY 00/01 $1,750,000 $1,756,000 $1,756,000 * $0 $6,000
FY 01/02 $1,500,000 $1,326,000 $1,326,000
FY 02/03 $2,700,000 $1,788,100 $1,788,100
FY 03/04 $1,355,100 $1,355,100

FUNDING OF PRIORITY FACILITIES - TOTAL TO DATE $14,224,000 $13,276,700 $15,149,031 $1,872,331 $925,031

Note: Many facilities are completed in phases.  The date indicated for "completed" is when the final correction is completed.

ADA PROJECTS - Continued

Cost For ADA Corrections Complet
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Project Funding Source Budget
Actual Cost          (* = 

Est. Cost)
Priority Group       
(Bus Route) Project Status Estimate Actual

FY 94-95 $500,000 Budgeted for Curb Ramps

Curb Ramps Gas Tax $500,000 $370,000 * Complaints Complete Jan. 96

Total $500,000 $370,000
Running Total $500,000 $370,000

FY 95-96 $500,000 Budgeted for Curb Ramps and $500,000 Budgeted for Bus Stops

Curb Ramps Gas Tax $500,000 $500,000 * 1,2, & Complaints Complete Sept. 97

Bus Stops - Phase I Prop A $500,000 $246,000 * L.B. Transit Complete Feb. 97
Bus Stops - Phase II Prop A $108,000 * L.B. Transit Complete Nov. 96

Bus Stops - Phase III Prop C $55,200 * 1 (Route 51/52) Complete Feb. 97

Total $1,000,000 $909,200

Running Total $1,500,000 $1,279,200

FY 96-97 $500,000 Budgeted for Curb Ramps and $125,000 Budgeted for Bus Stops

Curb Ramps along Bus Routes Prop C $500,000 $530,000 * 1, 2, 3, & Complaints Complete Dec. 97

Bus Stops Prop A $125,000 $240,000 *
1 & 2 (Routes 52, 91-
94, 111, 112, 121) Complete Jul-98

Total $625,000 $770,000
Running Total $2,125,000 $2,049,200

FY 97-98 $825,000 Budgeted for Curb Ramps and $700,000 Budgeted for Bus Stops

Curb Ramps along Bus Routes Prop C $400,000 $330,000 *
1, 2, 3, 4, & 
Complaints Contract awarded Jun-99

Curb Ramps Gas Tax $50,000 $50,000 Complaints Complete Jul. 98
Westside Tax $175,000 $175,000 8 Complete Oct. 98
Gas Tax $200,000 $200,000 Complaints Complete Feb. 99

Bus Stops Prop A $700,000 $760,000

3, 4, 5, 6, & 7 
(Routes 41-45, 61, 
62)

Under construction -
10% May-99

Total $1,525,000 $1,515,000

Running Total $3,650,000 $3,564,200

Curb Ramps and Bus Stops

Completion Date

ADA PROJECTS - Continued
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Project Funding Source Budget
Actual Cost         (* 

=Est. Cost)
Priority Group       
(Bus Route) Project Status Estimate Actual

FY 98-99 $500,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $250,000 $250,000 * Complete May-00

Curb Ramps Gas Tax $250,000 $250,000 * Complaints Complete Mar. 00
Bus Stops Prop C $250,000 $250,000 * misc. bus stops Complete May-00

Bus Stops Prop A $500,000 $500,000 * Remaining bus stops
Under construction -
95% Jun-00

Total $1,250,000 $1,250,000
Running Total $4,900,000 $4,814,200

FY 99-00 $900,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $650,000 $650,000 * Scoping work

Curb Ramps Gas Tax $250,000 $250,000 * Complaints Scoping work

Bus Stops Prop C $250,000 $250,000 * misc. bus stops Scoping work

Bus Stops Prop A $500,000 $500,000 * Remaining bus stops Scoping work
Total $1,650,000 $1,650,000

Running Total $6,550,000 $6,464,200
FY 00-01
Curb Ramps Gas Tax $1,250,000 $1,250,000 *
Bus Stops Prop C $250,000 $250,000 *
Curb Ramps along Bus Routes Prop A $50,000 $50,000 *

Total $1,550,000 $1,550,000
Running Total $8,100,000 $8,014,200

FY 01-02
Curb Ramps Gas Tax $1,250,000 $1,250,000
Bus Stops Prop C $200,000 $200,000
Curb Ramps along Bus Routes Prop A $500,000 $500,000

Total $1,950,000 $1,950,000
Running Total $10,050,000 $9,964,200

FY 02-03
Complaints (curb ramps, sidewalks, etc.) Gas Tax $300,000 $300,000
Bus Stops Prop A $1,000,000 $1,000,000

Total $1,300,000 $1,300,000
Running Total $11,350,000 $11,264,200

Completion Date

ADA PROJECTS - Continued
Curb Ramps and Bus Stops
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Actual

Sept. 98
Oct. 97

Sept. 96
Sept. 96

Nov. 96
Aug. 98
Feb. 02
Apr. 98

Sept. 98
July. 96
Sept. 96
April. 97
Jan. 98

Oct. 96
Nov. 00
Aug. 99

tion Date
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Aug. 99

May-97

Oct. 97
Dec. 98

Jun. 98
Dec. 98

Jul.01
Dec. 97
Nov.98

May. 97
May. 97

Mar. 99
Jul. 00
Jul. 03

Oct. 97

Jun.01

tion Date
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Dec. 99

Nov. 00
Jun. 99
May. 99

Jul. 98

Nov. 01
Sept. 02
Jan. 03
Jan. 03
Jan. 03
Jul. 02

Sept.98
Dec. 01
Jul. 98

Feb. 00
Dec. 99
Jul. 00

tion Date
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May.01
Apr. 99
Dec.99
Aug.01

Sept.01
Feb. 02

Sept.01

Jul. 02
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Mar.01

Jun.01

Mar.01

Jun.01

tion Date
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Jun.01

May. 01
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